
 

 

 
 
 
 
 
BOARD MEETING DATE:  June 6, 2014   AGENDA NO.  18 
 
PROPOSAL: Status Report on Major Projects for Information Management 

Scheduled to Start During Last Six Months of FY 2013-14 
 
SYNOPSIS: Information Management is responsible for data systems 

management services in support of all SCAQMD operations.  This 
action is to provide the monthly status report on major automation 
contracts and projects to be initiated by Information Management 
during the last six months of FY 2013-14.   

 
COMMITTEE: No Committee Review 
 
RECOMMENDED ACTION: 
Receive and file. 
 
 

Barry R. Wallerstein, D.Env. 
Executive Officer 

 
JCM:MAH:OSM:nv 

 
Background 
Information Management (IM) provides a wide range of information systems and 
services in support of all SCAQMD operations.  IM’s primary goal is to provide 
automated tools and systems to implement Board-approved rules and regulations, and to 
improve internal efficiencies.  The annual Budget specifies projects planned during the 
fiscal year to develop, acquire, enhance, or maintain mission-critical information 
systems.   
 
Summary of Report 
The attached report identifies each of the major projects/contracts or purchases that are 
expected to come before the Board between January 1 and June 30, 2014.  Information 
provided for each project includes a brief project description, FY 2013-14 Budget, and 
the schedule associated with known major milestones (issue RFP/RFQ, execute 
contract, etc.). 
 
Attachment 
Information Management Major Projects for Period January 1 through June 30, 2014 



 

 

ATTACHMENT 
June 6, 2014 Board Meeting 

Information Management Major Projects  
for the Period of January 1 through June 30, 2014 

 

Item Brief Description Budgeted 
Funds 

Schedule of 
Board Actions Status 

Phone System 
Replacement 

Authorize release of RFP for phone system 
replacement (Headquarters and Long Beach). 

$1,200,000 RFP Release 
October 4, 2013; 
Contract Award 
April 4, 2014 

Completed 

Prequalify 
Vendor List 
for PCs, 
Network 
Hardware, etc. 

Establish list of prequalified vendors to 
provide customer, network, and printer 
hardware and software, and to purchase 
desktop computer hardware upgrades. 

$300,000 Release RFQQ 
November 1, 2013; 
Approve Vendors 
List and Award 
Purchase 
February 7, 2014 
 

Completed 

Systems 
Development, 
Maintenance 
and Support 

Provide Development, Maintenance and 
Support for: 

• CLASS System Enhancements 
• eGovernment 

Infrastructure/Architecture 
Implementation 

• Software Version Upgrades 
• Systems Maintenance 

 

$391,560 March 7, 2014 Completed 

 
 

Double-lined Rows - Board Agenda items current for this month 

Shaded Rows - activities completed 
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